EDF CCB April
Monthly Report

CCRs Approved 4/1/96 - 4/29/96
CCR No. Originator Log Date Organization Disp Title

96-0336AYOM, S. 04/16/96 RELA C RelA PDPS DAAC Testbed Reconfiguratior
Notes: This CCR supersedes 0336. HTSC to implement.

96-0341-DENNISON, J. 04/01/96 MRS C Configure X-term to work with HITS networl
Notes: HTSC to work this - Michele K.

96-0344-LEWIS, W. 04/02/96 SCDO C Transfer of one Illustra license for developm
Notes: EDS to implement.

96-0345-GLENN, J. 04/02/96 M&O A Install/Configure DEC serversin Computer |

96-0347AEISENSTEIN, J. 04/22/96 FOS C MSS Server for FOS EOC
Notes: This CCR Supersedes 0347. Must resolve Openview and DCE issues. Fos - to assign a lead person for this.

96-0348-GORSKY, R. 04/03/96 RELA C CSS Digital UNIX 3.5 installed to support F
Notes: Montana will be used. Rodney Fields - Task Leader.

96-0355-EISENSTEIN, J. 04/05/96 IR1 C Move IR1 Cell to Pseudo-Production Annex
of EDF and EDF DAAC
Notes: Notify anyone that would be affected by the moves. Dave & Jack work out a date.



CCR No. Originator Log Date Organization Disp Title

96-0357-BRACKETT, H. 04/05/96 SMO C Procure - Upgrade Modeling Server, Pan
Notes: Being incorporated into the Plan.

96-0360-TRIESCHMAN, D. 04/08/96 RELB A Give access privileges to RelB MSS
personnel for CDR Demo Devel opmnet

96-0361-LINVILLE, P. 04/08/96 MRS C EP7 H/W & S/W Requirementsfor 1&T and
Notes: Details to be defined. Equipment is tentatively identified. Task |leaders are Keith or Perry.

96-0361ALINVILLE, P. 04/25/96 MRS A EP7 H/W & S/W Requirements for I&T and

96-0362ACOCKEY, J. 04/12/96 RELB A RelB DSS DBM S Benchmark Prototype act
to Sun workstations
Notes: This CCR supersedes 96-0362.

96-0378-LINVILLE, P. 04/11/96 MRS C Boston reconfiguration for RelA porting
Notes: Not totally completed - to be put in status check

96-0380-COHEN, B. 04/11/96 RELA C Install Kftp software on all RITS client work
Notes: Dimitri will contact Karen H.

96-0381-COHEN, B. 04/11/96 RELA C Additional user accounts on SGI Power
Challenge in mini-DAAC
Notes: HTSC to implement the account additions.

96-0383-PULKKINEN, J. 04/12/96 RELA C Ingest needs access to Netscape Commerce
Notes: Osaka will be used, get custodian approval. Need approval for netscape installation. HTSC to do installation.

96-0389-GUBBELS, T. 04/15/96 SO C TLG CCR Beta - Science Office Equipment
Notes: HTSC to implement



CCR No. Originator Log Date
96-0390-GUBBELS, T. 04/15/96
Notes: HTSC to install

96-0391-EISENSTEIN, J. 04/16/96
96-0395-DENNISON, S. 04/17/96

Notes: HTCS to do installation

96-0395ADENNISON, S. 04/24/96
Notes: HTSC to implement
96-0396-COHEN, B. 04/17/96
Notes: HTSC to implement
96-0397-COHEN, B. 04/17/96
Notes: HTSC to do installation
96-0398-SUHRSTEDT, T. 04/17/96
Notes: HTSC to install
96-0401-KULKARNI, P. 04/18/96
96-0402-SUHRSTEDT, T. 04/18/96
Notes: Will be using " Puff"
96-0403-CHANWEN, L. 04/18/96

Organization

SO

MRS

FOS

FOS

RELA

RELA

MRS

RELB

SMO

RELB

Disp

C

Title

TLG CCR Gamma - Install ER Mapper on tl
Collabortative Prototyping Sun SIMONC

EDF Renovation

Relocation for Foghorn and NCD26

Relocation for Foghorn and NCD26

Provide Kumar Chunduru an account on the
cmelsun workstation

Install DDTS and DDTS Integration S/'W
pkgs. on msse3sun in the mini-DAAC

Installation of Insure++ in the EDF

Install Rational Rose/Apex C++ on all
IDG cell machines

Installation of evaluation copy of Discover

Return DEC Alpha machines to vendor (DE

Notes: Proper Paperwork needs to be submitted for returning the equipment. FOS needs to initiate an eval agreeme



CCR No. Originator Log Date

96-0404-PETERS, D. 04/18/96 FOS
Notes: Freeware - HTSC to configure " EImyra"

96-0408-MEW, K. 04/19/96 SMO
Notes: HTSC to do installation
96-0418-KLEIN, L. 04/23/96 RELA

Notes: EDS to do operating system, HTSC to install S/W.

Parrot to be configured for this - Michele K.

96-0425-MILBURN, R. 04/25/96 MRS
Notes: Shoul be automounted - HTSC to do installation

96-0427-FORTLAGE, B. 04/25/96 MRS
Notes: HTSC to connect this - Carlton & Glenn

96-0430-LINVILLE, P. 04/25/96 MRS
Notes: Keith Bryant - Task Leader

96-0432-BLACKETTE, J. 04/26/96 MRS
Notes: HTSC to install

96-0437-MOSES, L. 04/29/96 MRS
Notes: Linwood M. to install

96-0438-CASE, L. 04/29/96 RELB

Notes: HTSC to move

Organization

Disp

Title

Configure FOS workstation Elmyraas a We

Transfer of one lllustralicense for
NRA/CAN Testbed prototypes

Port RelA Toolkit SGI Indigo and Power
Challenge (IRIX 6.2)

Development machine need IDL installed
to allow the building of EOSView

Network Connection for ESDIS Networks
Review's Prototyping Demo

EP7 H/W & S/W Requirements for Develop

SGI Genchmarking Using Performance Copi

Configure Workstation Monet as RelB

Dedicated Sparc 20/712 workstation

Move of Data Management X-Terminals



CCR No. Originator

96-0439-NEWHAGAN, A.

Log Date

04/29/96

Organization Disp Title

RELA C CSS - RelA Upgrade the SGI KCC Compile

Notes: Alicia to send path numbersto Rich G. HTSC to upgrade - Glenn Johnson

CCR No. Originator
95-0574AHUSAIN, S.
95-0574BCORBETT, M.

95-0743-HUSAIN, S.

95-0757APULKKINEN, J.

95-0794-WASHINGTON, D.

95-0797-HUSAIN, S.

95-0807-SHANTZIS, S.

95-0814-HARTRANFT, B.

95-0840ASIMS, D.

95-0855-GUBBLES, T.

EDF CCBITEMSCLOSED
March Monthly Report

Close
Date

04/08/96
04/08/96

04/08/96

04/10/96

04/10/96
04/11/96

04/22/96

04/10/96

04/10/96

04/03/96

Title
I dentify H/W to support RELB DCE prototype
Identify H/W to support RELB DCE prototype

Install DCE, XIDL S/W on the loaner DEC Workstation
(obtained by FOS) for XIDL Prototyping

Provide access to workstation with
required COTS for INGEST development

HiPPI Technology Evaluation
Loaner Evaluation DCE 1.1 Prototype

Install DEC evaluation equipment in
NRA/CAN (Technology Transfer) Testbed

Sybase XA Libraries Evaluation

Computer Resources Required for PDPS Release B
Evaluation of AutoSys and AutoSys Xpert - 2

Loan of Sun Sparc Workstation to the
University of Alabama



CCR No. Originator

95-0856-GUBBLES, T.

95-0886AJOHNSTON, D.

95-0936-KEYS, B.
95-0939-KLEIN, L.
95-0950-TRAN, M.
95-0951-CLARK, B.
95-0952-CLARK, B.

95-0959-WINSTON, E.

95-0965-SUHRSTEDT, T.

96-0004-DRESBACH, J.
96-0006-DREISBACH, J.
96-0021-CHOPPER, R.
96-0035-GORSKY, R.

96-0040-SYDNEY, J.

96-0048-PRIVOR, H.
96-0057-SCHUSTER, A.

96-0058-KING, C.

Close
Date

04/03/96

04/03/96

04/11/96
04/11/96
04/12/96
04/11/96
04/11/96
04/11/96
04/11/96
04/12/96
04/12/96
04/22/96
04/04/96

04/03/96

04/03/96
04/22/96

04/22/96

Title
Loan of Sun Sparc Workstation to Oregon State University

Computer Resources Required for MSS RelB
Evaluation of Bill and Accounting COTS

Install of xemacs editor for Unix

Installation of Sun Workstation

Load Peer License on LSM MSS Server in Mini-DAAC

HTTP Server Tools Evaluation S/W Installation

Sony DTF Tape Drive Evaluation

Installation of CDE on STIMPY

Installation of evaluation copy of Insure++

Hardware for Release B Data Server Benchmarking and Sizing
Workstation for Illustra Training

Need a dedicated disk device and a System Administrator S/W tool
Install version 2.5 of EPak Widgets for Build X cessory

Removal of workstation NAS6 - 6000 from
2016B to room 2073D

Installation of XRP (Baseline Mgr.) S/'W on Chaos
Install of XRP-Il for MSS

ECS account for Hughes/CSPE person (Carla King)



CCR No. Originator
96-0071-LI, C.

96-0072APOOLE, C.

96-0084-SPY RISON, J.

96-0088-WINSTON, E.

96-0094-LARSON, E.
96-0096-COLLINS, T.
96-0109-HUSAIN, S.
96-0111-RICHARDSON, D.
96-0113-SUHRSTEDT, T.
96-0127-BRACKETT, H.

96-0129-BRACKETT, H.

96-0135-NAKAMURA, E.

96-0152-VAZARKAR, N.

96-0163-DUNN, D.

96-0165-CARTER, S.

Close
Date

04/03/96

04/03/96

04/22/96

04/22/96

04/03/96
04/17/96
04/03/96
04/03/96
04/22/96
04/03/96
04/03/96

04/03/96

04/16/96

04/03/96

04/03/96

Title
Evaluate STK Programer's Library (PL) on Nessie

ECS Technolohgy Transfer Testbed (ET3)
Configuration Baseline

Install McCabe Battlemap Analysis Tool eval license
key & production/project license key after purch

Installation and Configuration of DCE client on aHP
workstation for EP6 evaluation

Add ClearCase to development machines

Rename RITS client workstations

Install Fortran 77 Compiler on RELB DSS SGI machine
Implement Tape Stacker Software

Allocate oriole to RELB IDG group

Move the C Compiler on PUFF to PAN

Add 1GB to PAN disk

Upgrade DDSRV to RelA Baseline Environment

Moving dpslsgiedf (Power Challenge) from
Irl to mini-DAAC

Configure DNS and NISon ASTSOL 1

Restrict traffic and use in "mini-EOC"



CCR No. Originator

96-0178-CARTER, S.

96-0183-WINSTON, E.

96-0201-SALL, K.

96-0202-OUY ANG, A.

96-0209-ROACH, M.

96-0211-SYDNEY, J.

96-0212-SYDNEY, J.
96-0214-PRIVOR, H.
96-0221-MELLIS, G.
96-0247-POOLE, C.
96-0255ASALL, K.
96-0256-OUY ANG, A.
96-0259-MILLER, A.
96-0270-KORAH, J.
96-0271-KEENER, R.

96-0273-LEWIS, W.

Close
Date

04/03/96

04/03/96
04/03/96

04/03/96

04/03/96

04/03/96

04/03/96
04/03/96
04/03/96
04/03/96
04/03/96
04/03/96
04/03/96
04/03/96
04/16/96

04/16/96

Title

Install and configure ClearCase on the
"mini-EOC" servers & workstations

Restrict access to the suns "snowman" and "sabrina’

Erik Fiegel needs sudo permission to
investigate ECS Login ability

Create a separate default user group for
ESDIS members esdis

Swap Sparc 20 and use as backup Server

Removal of workstation NCR 37 from room
2043H to room 2011C

Removal of workstation from 2011C to room 2043H
MSFC Equipment Move to EDF

Sudo privileges for Joseph Balckette

ECS Technology Transfer Testbed (ET3) sudo user rights
Sudo permission to investigate ECS Login ability
Relocate "pete.hitc.com

Install Sybase Client on "mini-EOC" workstations

Sun Workstation for Demo of ILM Manager

Procure H/W for GSFC network

Installation of Rougue Wave DBTools.h++ 1.1.1 and
Access Libraries for Sybasem CT-LB Evaluation



CCR No. Originator

96-0291-COLLINS, T.

96-0293-SUHRSTEDT, T.

96-0294-DOBBINS, G.

96-0295-TURANSKI, D.

96-0298-SYDNEY, J.

96-0299-SYDNEY, J.

96-0300-SYDNEY, J.

96-0301-DUNN, D.
96-0313-PRIVOR, H.
96-0317-CASE, L.

96-0325-KUNTZ, J.

96-0326-KULKARNI, P.

96-0331-TSENG, A.
96-0333-FORMAN, G.
96-0336-YOM, S.

96-0346-SEELIGER, P.

96-0364-CASE, L.

Close
Date

04/03/96
04/03/96
04/16/96
04/22/96
04/03/96

04/03/96

04/03/96

04/03/96
04/09/96
04/03/96
04/16/96
04/16/96
04/16/96
04/03/96
04/22/96

04/16/96

04/16/96

Title
Install Xrunner 4.0 Beta on xlrelsun
Temporary set-up of two Suns for EP7
Reassignment of S-Designor Enterprise license
H/W & S/W Requirements for CDR Demo Systems
Relocation of Xterm "NCD-P5" in same cube

Relocation of workstation "Hatteras"
from 2073D to 2023K

Relocation of workstation "tajmahal”
from 2023k to 2073D

Move FOS workstation

Migration of Baseline Manager (EDF) to Sun Platform
Move of Data Management Desktop Units

Relocate the X-Term currntly in 2135D to office 2131
Transition of minotaur workstation

Reassignment of S-Designor Enterprise license

Move and Memory Upgrade for Medusa

RelA PDPS DAAC Testbed Reconfiguration

Grant sudo root access to pseelige and ckingsbu on
cyclops, slimer, medusa, drlecter, lucy

CDR Demo Systems - Sybase Installation



CCR No. Originator

96-0365-VAZARKAR, N.

96-0371-SEELIGER, P.

96-0372-SWOPE, G.

96-0377-CARTER, S.
96-0384-GORSKY, R.

96-0393-GORSKY, R.

CCR No. Originator

96-0358-MEW, K.

Close
Date

04/22/96

04/16/96

04/22/96

04/22/96
04/22/96

04/22/96

Title

Need dpslgiedf (Power Challenge) for irl
1.03 testing for the wk of 4/8/96

Grant login access and sudo root access
to speelige and ckingsbu on "montana’

Temporary use of SPARC 20 foghorn for Instrument
Workshop in Valley Forge April 16-18

Install RT-Works on Mini-EOC Workstation
Limited access to Osaka

Move Glen Cordrey's Xterm

EDF CCB ITEMS DISAPPROVED
February Monthly Report

Log Date

04/05/96

Organization Disp Title

SMO R ET3 Testbed Support

Notes. This CCR has been superseded by CCR # 96-0408

96-0416-GALLAGHER, T.
Notes: Gain Momentum will not run on Milo.

96-0421-MOSES, L.

04/23/96

04/24/96

MRS R Move VCATS from London to Milo

MRS R Install SQL Monitor and SQL Client

Notes: Scheduling conflicts w/RelA - Need alternate solution.



Close

CCR No. Originator Date Title

96-0422-MOSES, L. 04/24/96 MRS R Install Autosys ver. 3.3 Server and Client
Notes: Scheduling conficts w/RelA - Need alternate solution. S/W/ Configure NFS Shared Directory
96-0424-DENNISON, S. 04/24/96 FOS R X-Term for Harry Zhang

Notes: Not necessary

Disposition
A = Approved no comment
C = Approved w/comment
D = Deferred
F = Recommended for approval - Forwarded to ECS CCB
R = Disapproved
W = Withdrawn



